

Work plan

Deadlines

- 2016-02-29 Choose a project proposal and send the result via email to epsatisep@gmail.com
- 2016-03-08 Define the Tasks (what must be done - all members must participate in all tasks), subtask allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2016-03-14 Upload the “black box” **System Diagrams & Structural Drafts** to the wiki
- 2016-03-29 Upload the detailed **System Schematics & Structural Drawings** to the wiki and finish the cardboard scale model of the structure
- 2016-04-04 Upload the **List of Materials (what & quantity)** to the wiki
- 2016-04-11 Complete the **List of Materials (local providers & price - including VAT and transportation)** to the wiki
- 2016-04-16 Upload the Interim Report and Presentation to the wiki. The report must contain the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art, Marketing Plan, Project Management, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters
- 2016-04-21 Interim Presentation, Discussion and Peer, Teacher and Supervisor Feedbacks
- 2016-04-29 Upload refined Interim Report (based on Teacher & Supervisor Feedbacks)
- 2016-05-30 Upload the **Functional Tests' Results** to the wiki
- 2016-06-11 Upload the Final Report, Presentation, Video, Paper, Poster and Manual
- 2016-06-16 Final Presentation, Individual Discussion and Assessment
- 2016-06-21:
 1. Update the wiki with all correction suggestions
 2. Hand in a CD with the corrected deliverables (source + PDF) together with all code produced to the EPS coordinator
 3. Hand in one printed exemplar of the corrected report to the EPS coordinator
- 2016-06-23:
 1. Hand in the prototype and user manual to the client
 2. Receive the EPS@ISEP certificate

Tasks

Phases	Subphases		People
Planning	WBS		Lies, Pol, Minji
	Create the Gantt		Marion, Maciej
	Budget		Lies, Minji
Research	Distillation process		Pol, Marion
	Desalination process		Maciej, Lies
	Competitors		Minji, Maciej
	Materials		Marion, Lies
	Design		Minji, Marion
	Sustainability		Pol, Maciej
	Study of the dome		Lies, Maciej
Marketing study	Targets		Maciej, Marion
	Modifications		Lies, Minji
	Survey		Minji, Lies, Maciej
Model	Scheme		Minji
	Creation		Minji, Lies, Pol, Marion, Maciej
	Improvement / modification		Pol, Maciej
Materials	Distillation process material		Marion, Pol
	Which		Lies, Minji
	Quantity		Maciej
	Where to buy		Minji, Pol
Final Model	Materials	Distillation process material	Maciej, Marion
		Captors	Lies, Marion
		Solar pannels	Lies, Maciej
		Electronic material	Pol, Minji
		Sea water	Pol
	Design		Minji, Lies, Pol, Marion, Maciej
	Construction		Minji, Lies, Pol, Marion, Maciej
	Tests		Minji, Lies, Pol, Marion, Maciej
	Improvement / modification		Minji, Lies, Pol, Marion, Maciej
Report / Presentation	Upload Final Report, Presentation, Video, Paper, Poster and Manual		Minji, Lies, Pol, Marion, Maciej
	Final Presentation, Individual Discussion and Assessment		Minji, Lies, Pol, Marion, Maciej
Wiki	Update the wiki with all correction suggestions		Minji, Lies, Pol, Marion, Maciej
	Hand in a CD with the corrected deliverables (source + PDF) together with all code produced to the EPS coordinator		Minji, Lies, Pol, Marion, Maciej
	Hand in one printed exemplar of the corrected report to the EPS coordinator		Minji, Lies, Pol, Marion, Maciej
			Minji, Lies, Pol, Marion, Maciej

Gantt Chart

[gantt.pdf](#)

From:

<https://www.eps2016-wiki5.dee.isep.ipp.pt/> - **EPS@ISEP | The European Project Semester (EPS) at ISEP**

Permanent link:

<https://www.eps2016-wiki5.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2016/03/09 23:33**

